Brockley Common

Funding Progress Nov 2005


Current Timetable

To replace two lines of ‘Forthcoming’ – take old events out and put in link to below


SECURED


Pledged, but exact amount unclear	


Awaiting  to hear, not hopeful


Pledged, not yet in writing





Applications not yet made





£28,000	SECURED , but timing uncertain


 £800 to date


£500 pledged


£119,300 to date











£25,000 	Living Spaces


£40,000	Network Rail/Southern


£100,000 SELTRANS


£25,000 Match to Living Spaces from Mayor


£50,000	Charles Haywood Fdn, Lottery etc


£30,000	Section 106 (from new developments)


£2,000	Public Donations


£5,000	Business Donations


£277,000 Target





Complete design work and reach agreement with key players by Nov 2005 for phase 1 


Tender process for Phase 1 (Wildlife area) & award contract by December 2005


Establish more accurate costs for public garden, ramps and hard landscaping by February 2005


Partially clear site and establish  wildlife area by February 2006


Apply for Planning permission by March 2005


Secure all grants and contributions for phase 2 by May 2006


Detailed brief and tender process for phase 2 by July 2006


Start on site for phase 2 by September 2006


Practical Completion December 2006








